PRINCETON GEOSCIENCE, INC.

15 Vandevenier Ave. » Princeton, NJ 08542
tel: 609.279.0008 « fax: 609.252.9238
www . prificetongeoscience.com

March 13, 2013
Via U.S. Mail

Mr. John Osolin .

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region I1

290 Broadway, 19 Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #89 (February 8, 2013 te March 7, 2013)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #89 detailing
activity from February 8, 2013 to March 7, 2013.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or
concerns. '

Sincerely,
PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Cc:

L. Vogel/NJDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE

Progress Report # 89
February 8, 2013 to March 7, 2013

This progress report is being submitted to the Environmental Protection Agency as a
requirement of the Administrative Order on Consent with the effective date of October 6,
2005.

Previous Month (February 8, 2013 to March 7, 2013) Activity
1. AOC Requirements and Submittals associated with this report.
¢ No new data packages associated with this reporting period

Ongoing Investigations/Activities

Implement IRM upgrades.

Draft interim deliverables for the human health and ecological risk assessments.
Draft feasibility study interim deliverables

...!0

3. Source Area IRM (February 2013)

Well Month Rate Discharge On-Site
Total(gal) (ave. gpm) MUA(gal) Recharge(gal)

CPS3A 584,470 14

WE2RB | 417,606 10

Totals _ 11,002,076 25 595,055 407,021

4. Planned March 2013 Activity

Submit interim deliverables for the human health and ecological risk assessments.
Draft feasibility study interim deliverables

Implement IRM upgrade tasks

Conduct semi-annual PMP sampling

Projected April 2013 Actmty
¢ Draft interim deliverables for the human health and ecologlcal risk assessments.
e Respond to EPA comments on RI report.
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